


December 2022, Issue #33

English Version



Valard Construction was selected by Wataynikaneyap Power to provide engineering, procurement and construction (EPC) solutions for the Wataynikaneyap Power Transmission Project in Northwestern Ontario, Canada.



The scope of work on the Project consists of EPC services for more than 1,600 kilometres of transmission and distribution infrastructure ranging in voltage from 25 kV to 230 kV and 22 substations. Valard created this newsletter to provide regular updates on construction activities for the 24 First Nation owner communities.

\* Yellow outline indicates work areas.




**Three-Month Lookahead – Field Activities**  
**Proposed schedule as of November 15, 2022**  
**Period: November 1, 2022 to January 31, 2023**  
**Note: Subject to change based on field conditions.**

## Group 1 – Transmission Lines

Activity		Detail
 <p>Worker camp site in Pickle Lake</p>	<p><b>Camp Operation</b></p>	<ul style="list-style-type: none"> <li>All camp locations finalized, active camps currently open: Pickle Lake Camp</li> </ul>
 <p>Surveyor checking Foundation</p>	<p><b>Survey</b></p>	<ul style="list-style-type: none"> <li>Survey work complete.</li> <li>Restoration efforts underway.</li> <li>Work area: Dinorwic to Pickle Lake</li> </ul>

# Monthly Project Newsletter

Provided by Valard



December 2022, Issue #33

English Version

## Group 1 – Transmission Lines

### Activity

### Detail



Erected towers along Right of Way between Dinorwic and Pickle Lake

### Clearing and Access

- Clearing and Access work for construction completed.
- Restoration efforts underway.
- Work area Dinorwic to Pickle Lake



Setting the final Tower

### Construction

- Tower foundation/anchor installation complete
- Assembly of steel towers complete
- Erection of assembled towers complete
- Restoration efforts underway.

### Environment




Lake view North G1

- Environmental incident reporting, spill response and associated cleanup, as needed
- Permanent Wildlife Survey Plot program with Giiwedini Environmental was conducted between November 29<sup>th</sup> and December 5<sup>th</sup>, and will be conducted monthly through March 2023.
- Work area Dinorwic to Pickle Lake

# Monthly Project Newsletter



Provided by Valard



December 2022, Issue #33

English Version

## Group 1 – Substations


Activity		Detail
 <p>Substation A (Wabigoon Lake Ojibway Nation)</p>	<b>Substation A Construction</b>	<ul style="list-style-type: none"><li>• Substation Energized</li><li>• Substations Work Area:<ul style="list-style-type: none"><li>* A (Dinorwic)</li></ul></li></ul>
 <p>Substation B (Pickle Lake)</p>	<b>Substation B Construction</b>	<ul style="list-style-type: none"><li>• Substation Energized</li><li>• Substations Work Area:<ul style="list-style-type: none"><li>* B (Pickle Lake)</li></ul></li></ul>

For more activity details visit the website at [www.valard-watay.com](http://www.valard-watay.com), or if you have any general inquiries about this newsletter, please contact Wataynikaneyap Power at [WatayInquiries@wataypower.ca](mailto:WatayInquiries@wataypower.ca).



# Monthly Project Newsletter

Provided by Valard



December 2022, Issue #33

English Version

***HAPPY HOLIDAYS!—DECEMBER 2022***



A recent photo before the holidays, 90 kilometers north of Pickle Lake.

Valard is wishing everyone and their loved ones a Happy Holiday season and New Year! Valard is proud of all our accomplishments this year on the Wataynikaneyap Project and looks forward to all the challenges and milestones that 2023 will bring! Thank you to all our hardworking crews for a strong finish to 2022 before a well deserved holiday break.

# Monthly Project Newsletter

Provided by Valard



December 2022, Issue #33

English Version

## Valard is engaging with Participating First Nations to:

- \* Work with community and working groups for open lines of communication for COVID-19 updates with regards to travel and Community access directives
- \* Work with communities to identify services available to support work camps
- \* Facilitate and coordinate opportunities for employment and procurement of goods and services with communities and working groups
- \* Provide notification of encounters with sensitive wildlife such as caribou sightings to communities near the encounter
- \* Provide notification of field work associated with monitoring caribou permanent survey plots throughout the project area
- \* Provide the Chief and Council with any additional work packages and maps in their Homeland area, Including: Permit to Take Water, Helicopter Pads and any additional camp locations if required
- \* Provided Power Mobile Equipment (PME) training for employees



Project employees during a work presentation



A piece of heavy machinery used on the project

## Valard Indigenous Relations Team:

The Valard Indigenous Relations Team consists of the following members for the Wataynikaneyap Power Transmission Project and can be contacted at: [IndigenousRelations@valard.com](mailto:IndigenousRelations@valard.com):

- \* **Blaine Collett**—Sr. Director Indigenous Relations
- \* **Terrance Bob**—Indigenous and Stakeholders Relations Liaison
- \* **Randal Courchene**—Indigenous and Stakeholders Relations Liaison
- \* **Amber McGrandle**—Indigenous Relations



# Monthly Project Newsletter

Provided by Valard



December 2022, Issue #33

English Version

## Health and Safety

- \* **Valard is following the most up to date medical advice provided by federal and provincial government in its own measures to help limit the spread of Covid-19.**
- \* Ongoing Covid-19 screening program, camp inspections, program audits, response drills and Valard Covid-19 Vaccination program for eligible employees
- \* Hazard analysis and control planning every day
- \* Development, implementation and monitoring of safe work procedures
- \* Project onboarding, orientation and training/development of workers and subcontractors
- \* Emergency preparedness and planning, mock emergency drills completed
- \* Joint Health and Safety Committee Involvement
- \* Promotion of Project's Alcohol & Drug Policy, Maintenance Support Security Program and Employee Assistance Program.
- \* Security Protocols implementation and monitoring
- \* Fall Protection and Rescue Planning for tower climbing Best Practices



## Employment Opportunities

**Please forward resumes to: [watay-resumes@valard.com](mailto:watay-resumes@valard.com) and [projectjobs@oslp.ca](mailto:projectjobs@oslp.ca)**

**For more updates please visit the Valard project website ([www.valard-watay.com](http://www.valard-watay.com)) or:**

**Call: 807-345-2395**

<https://www.valard-watay.com/upcoming-project-opportunities>

<https://www.facebook.com/watayproject>

<https://www.facebook.com/OpiikapawiinServicesLP>

<https://www.facebook.com/Wataynikaneyap-Power>

<https://www.oslp.ca/careers>—Please visit OSLP's site for a full list of available positions

**If you have any general inquiries about this newsletter, please contact  
Wataynikaneyap Power at [WatayInquiries@wataypower.ca](mailto:WatayInquiries@wataypower.ca).**