

April 2023, Issue #37


English Version



Valard Construction was selected by Wataynikanepap Power to provide engineering, procurement and construction (EPC) solutions for the Wataynikanepap Power Transmission Project in Northwestern Ontario, Canada.

The scope of work on the Project consists of EPC services for more than 1,600 kilometres of transmission and distribution infrastructure ranging in voltage from 25 kV to 230 kV and 22 substations. Valard created this newsletter to provide regular updates on construction activities for the 24 First Nation owner communities.

\* Yellow outline indicates work areas.





## Three-Month Lookahead – Field Activities

Proposed schedule as of April 15, 2023

Period: April 1, 2023 to June 30, 2023


Note: Subject to change based on field conditions.

### Group 2 – Transmission Lines

Activity		Detail
 <p>Materials to construct camps being moved by heavy machinery</p>	<p><b>Camp Mobilization and/or Installation</b></p>	<ul style="list-style-type: none"> <li>Pickle Lake, Pipestone, North Caribou Lake, Muskrat Dam, Sachigo Lake, Kingfisher Lake, Wunnumin Lake, Wapekeka and Wawakapewin camps all operational.</li> </ul>
 <p>Heavy machinery for geotechnical investigations</p>	<p><b>Survey</b></p>	<ul style="list-style-type: none"> <li>Measure existing transmission line heights.</li> <li>Locate existing underground utilities.</li> <li>Set survey control points (starting activity of all survey operations).</li> <li>Work area <ul style="list-style-type: none"> <li>* Pipestone, Kingfisher Lake First Nation, Wunnumin Lake First Nation, Wawakapewin First Nation, Kasabonika Lake First Nation, North Caribou Lake First Nation, Muskrat Dam First Nation, Bearskin Lake First Nation &amp; Sachigo Lake First Nation</li> </ul> </li> </ul>

# Monthly Project Newsletter




Provided by Valard



April 2023, Issue #37

English Version

## Group 2 – Transmission Lines

Activity		Detail
 <p>Cleared Right of Way near Sachigo Lake First Nation.</p>	<p><b>Clearing and Access</b></p>	<ul style="list-style-type: none"> <li>Clearing and Access development.                             <ul style="list-style-type: none"> <li>* Falling, raking and piling of trees.</li> <li>* Installing/removing watercourse crossings.</li> </ul> </li> <li>Work area                             <ul style="list-style-type: none"> <li>* Pickle Lake to Pipestone, Pipestone to Kingfisher Lake First Nation, Pipestone to North Caribou Lake First Nation, North Caribou Lake First Nation to Muskrat Dam First Nation, and Muskrat Dam First Nation to Bearskin Lake First Nation.</li> </ul> </li> </ul>
 <p>Helicopter pulling rope near North Caribou Lake on the CD line</p>	<p><b>Construction</b></p>	<ul style="list-style-type: none"> <li>Geotechnical (soil analysis) investigation by test pitting and drilling of boreholes.</li> <li>Assembly of steel towers in assembly yards and on ROW (Right-of-Way).</li> <li>Erection of assembled towers by crane and helicopter.</li> <li>Installing grounding rods and wires that equipment will be connected to.</li> <li>Work area                             <ul style="list-style-type: none"> <li>* Pickle Lake to Pipestone, Pipestone to Kingfisher Lake First Nation, Pipestone to North Caribou Lake First Nation, North Caribou Lake First Nation to Muskrat Dam First Nation, Muskrat Dam First Nation to Bearskin Lake First Nation &amp; Kingfisher Lake First Nation to Wawakapewin First Nation.</li> </ul> </li> <li>Stringing of wire conductor and fibre-optic wire between towers.                             <ul style="list-style-type: none"> <li>* Work Area: North Caribou First Lake First Nation to Muskrat Dam First Nation &amp; Kingfisher First Lake Nation to Wawapaewin First Nation.</li> </ul> </li> </ul>
 <p>Pipestone River</p>	<p><b>Environment</b></p>	<ul style="list-style-type: none"> <li>In advance of and during construction activities, watercourses and environmentally sensitive areas are flagged and monitored; focusing on erosion, sediment control and spill responses.</li> <li>Environmental monitoring of foundation, access, assembly, erection and stringing crews to ensure Project and Regulatory commitments are being followed.</li> <li>Environmental incident reporting, spill response and associated cleanup as needed.                             <ul style="list-style-type: none"> <li>* EIN 444 was a spill of approximately 150L of Jet A Fuel at North Caribou Yard. Backfill activities and removal of stockpiled soil were completed in April. The spill has been closed out with Ontario Spill Action Center, Reference #1-2AR91Z.</li> </ul> </li> <li>Work Area:                             <ul style="list-style-type: none"> <li>* Pickle Lake to Pipestone, Pipestone to Kingfisher Lake First Nation, Pipestone to North Caribou Lake First Nation, North Caribou Lake First Nation to Muskrat Dam First Nation, Muskrat Dam First Nation to Bearskin Lake First Nation &amp; Kingfisher Lake First Nation to Wawakapewin First Nation.</li> </ul> </li> </ul>



# Monthly Project Newsletter




Provided by Valard



April 2023, Issue #37

English Version


## Group 2 – Substations

Activity		Detail
 <p>Transformer Station G (Sachigo Lake First Nation)</p>	<b>Substation Civil Construction</b>	<ul style="list-style-type: none"><li>• Civil and foundation construction.</li><li>• Substations work area:<ul style="list-style-type: none"><li>* Civil crews mobilized in mid-May.</li></ul></li></ul>
 <p>Transformer Station G (Sachigo Lake First Nation)</p>	<b>Substation Structural and Electrical Construction</b>	<ul style="list-style-type: none"><li>• Structural and Electrical construction.</li><li>• Substations work area:<ul style="list-style-type: none"><li>* E (Muskrat Dam First Nation).</li><li>* F (Bearskin Lake First Nation).</li><li>* G (Sachigo Lake First Nation).</li><li>* K (Wawakapewin First Nation).</li><li>* L (Kasabonika Lake First Nation).</li><li>* M (KI-Wapekeka First Nation).</li><li>* I (Wunnumin Lake First Nation).</li></ul></li></ul>
 <p>Substation K (Wawakapewin First Nation)</p>	<b>Substation Commissioning</b>	<ul style="list-style-type: none"><li>• Commissioning.</li><li>• Substations Work Area:<ul style="list-style-type: none"><li>* E (Muskrat Dam First Nation).</li><li>* F (Bearskin Lake First Nation).</li><li>* K (Wawakapewin First Nation).</li><li>* L (Kasabonika Lake First Nation).</li></ul></li></ul>

**For more activity details visit the website at [www.valard-watay.com](http://www.valard-watay.com), or if you have any general inquiries about this newsletter, please contact Wataynikaneyap Power at [WatayInquiries@wataypower.ca](mailto:WatayInquiries@wataypower.ca).**

# Monthly Project Newsletter

Provided by Valard



April 2023, Issue #37

English Version

**NATIONAL DAY OF MOURNING - APRIL 28, 2023**




Crew members and employees on the Wataynikaneyap Power Transmission Project work through challenging terrain and weather conditions through different scopes of construction on the project. Maintaining proper safety protocols and procedures is a top priority and concern to ensure that all employees are safe and following best practices on the project.

April 28th, 2023 was the National Day of Mourning, dedicated to all those who have lost their lives, suffered injury or illness on the job, or a work-related tragedy. It is a day to remember the lives lost or injured, and renew Valard's continued commitment to prevention and safety. Every worker has the right to return home safe and sound at the end of each workday.

# Monthly Project Newsletter

Provided by Valard



April 2023, Issue #37

English Version

## Valard is engaging with Participating First Nations to:

- \* Work with community and working groups for open lines of communication for COVID-19 updates with regards to travel and Community access directives
- \* Provide notification of encounters with sensitive wildlife such as caribou sightings to communities near the encounter



Project employees during a work presentation



A piece of heavy machinery used on the project

## Valard Indigenous Relations Team:

The Valard Indigenous Relations Team consists of the following members for the Wataynikaneyap Power Transmission Project and can be contacted at: [IndigenousRelations@valard.com](mailto:IndigenousRelations@valard.com):

- \* **Blaine Collett**—Sr. Director Indigenous Relations
- \* **Terrance Bob**—Indigenous and Stakeholders Relations Liaison
- \* **Randal Courchene**—Indigenous and Stakeholders Relations Liaison
- \* **Amber McGrandle**—Indigenous Relations Coordinator

# Monthly Project Newsletter

Provided by Valard



April 2023, Issue #37

English Version

## Health and Safety

- \* **Valard is following the most up to date medical advice provided by federal and provincial government in its own measures to help limit the spread of Covid-19.**
- \* Continuing to monitor and comply with individual Community Covid-19 protocols, as applicable.
- \* Hazard analysis and control planning every day.
- \* Development, implementation and monitoring of safe work procedures .
- \* Project onboarding, orientation and training/development of workers and subcontractors.
- \* Emergency preparedness and planning, mock emergency drills completed.
- \* Joint Health and Safety Committee Involvement.
- \* Promotion of Project's Alcohol & Drug Policy, Maintenance Support Security Program and Employee Assistance Program.
- \* Security Protocols implementation and monitoring.
- \* Fall Protection and Rescue Planning for tower climbing Best Practices.



## Employment Opportunities

- \* Valard Construction invites members of the Participating First Nations to apply for the following positions:

**Please forward resumes to: [watay-resumes@valard.com](mailto:watay-resumes@valard.com) and [projectjobs@oslp.ca](mailto:projectjobs@oslp.ca)**

**Construction Liaison—Kitchenuhmaykoosib Inninuwig**

**Construction Liaison—Kingfisher Lake**

**Construction Liaison—Muskrat Dam**

**For more updates please visit the Valard project website ([www.valard-watay.com](http://www.valard-watay.com)) or:**

**Call: 807-345-2395**

<https://www.facebook.com/watayproject>

<https://www.facebook.com/OpiikapawiinServicesLP>

<https://www.facebook.com/Wataynikaneyap-Power>

<https://www.oslp.ca/careers>—Please visit OSLP's site for a full list of available positions

**If you have any general inquiries about this newsletter, please contact  
Wataynikaneyap Power at [WatayInquiries@wataypower.ca](mailto:WatayInquiries@wataypower.ca).**