


February 2022, Issue #23

English Version





Valard Construction was selected by Wataynikaneyap Power to provide engineering, procurement and construction (EPC) solutions for the Wataynikaneyap Power Transmission Project in Northwestern Ontario, Canada.

The scope of work on the Project consists of EPC services for more than 1,600 kilometres of transmission and distribution infrastructure ranging in voltage from 25 kV to 230 kV and 22 substations. Valard created this newsletter to provide regular updates on construction activities for the 24 First Nation owner communities.




**Three-Month Lookahead – Field Activities**  
**Proposed schedule as of February 15, 2022**  
**Period: February 1, 2022 to April 30, 2022**  
**Note: Subject to change based on field conditions.**

## Group 3 – Transmission Lines

Activity	Detail
 Knox Camp	<ul style="list-style-type: none"> <li>• Junction operational as of January 2021</li> <li>• Knox Lake camp open January 2021</li> <li>• North Spirit Lake Camp &amp; Deer Lake Camp open mid October 2021 to support Substations</li> <li>• Sandy Lake camp open December 2021</li> <li>• Poplar Hill camp open January 2022</li> </ul>
 Survey worker	<ul style="list-style-type: none"> <li>• Set survey control points (Starting activity of all survey operations)</li> <li>• Measure existing transmission line heights</li> <li>• Locate existing underground utilities</li> <li>• Work area               <ul style="list-style-type: none"> <li>* Red Lake, Deer Lake First Nation to North Spirit Lake First Nation and North to Sandy Lake First Nation</li> </ul> </li> </ul>

# Monthly Project Newsletter




Provided by Valard



February 2022, Issue #23


English Version

## Group 3 – Transmission Lines

Activity		Detail
 <p>Cleared Right of Way near Knox</p>	<p><b>Clearing and Access</b></p>	<ul style="list-style-type: none"> <li>• Clearing and Access development                             <ul style="list-style-type: none"> <li>* Falling, raking, and piling of trees</li> <li>* Burning of brush piles</li> </ul> </li> </ul>
 <p>PQ Section Conventional Crane Erection</p>	<p><b>Construction</b></p>	<ul style="list-style-type: none"> <li>• Tower foundation and anchor installation                             <ul style="list-style-type: none"> <li>* Excavating</li> <li>* Rock drilling</li> </ul> </li> <li>• Assembly of steel towers in assembly yards and on Right-of-Way (ROW)</li> <li>• Work area                             <ul style="list-style-type: none"> <li>* Knox Lake</li> </ul> </li> </ul>
 <p>Lake near Knox</p>	<p><b>Environment</b></p>	<ul style="list-style-type: none"> <li>• In advance of and during construction activities watercourses and environmentally sensitive areas are flagged and monitored; focusing on erosion, sediment control and spill responses</li> <li>• Environmental Incident reporting and associated cleanup</li> <li>• Conducting acoustic and visual monitoring at bat hibernation shelters during any construction activities within the area of concern associated with the 3 known hibernation places on the project</li> <li>• Diesel spill cleanup at Substation P (Red Lake)</li> <li>• Work area                             <ul style="list-style-type: none"> <li>* Red Lake, Deer Lake First Nation to North Spirit Lake First Nation and North to Sandy Lake First Nation</li> </ul> </li> </ul>

# Monthly Project Newsletter



Provided by Valard



February 2022, Issue #23

English Version

## Group 3 – Substations


Activity		Detail
 <p>Foundation Construction at Substation V (North Spirit Lake First Nation)</p>	<b>Substation Survey/ Clearing</b>	<ul style="list-style-type: none"><li>• Civil and foundation construction</li><li>• Setting control points to start surveying</li><li>• Substations Work Area:<ul style="list-style-type: none"><li>* Poplar Hill (S), Deer Lake (T and U), Sandy Lake (Z) and North Spirit Lake (V)</li><li>* Blasts scheduled for early March in North Spirit Lake and Sandy Lake First Nations</li></ul></li></ul>
 <p>Construction status of Substation Z (Sandy Lake First Nation)</p>	<b>Substation Construction</b>	<ul style="list-style-type: none"><li>• Steel erection</li><li>• Substations Work Area:<ul style="list-style-type: none"><li>* Deer Lake (T), Sandy Lake (Z), and North Spirit Lake (V)</li></ul></li></ul>

For more activity details visit the website at [www.valard-watay.com](http://www.valard-watay.com), or if you have any general inquiries about this newsletter, please contact Wataynikaneyap Power at [WatayInquiries@wataypower.ca](mailto:WatayInquiries@wataypower.ca).



# Monthly Project Newsletter

Provided by Valard



February 2022, Issue #23

English Version

**BOOTS ON THE GROUND**—Locally hired crew members tell us what working on the Wataynikaneyap Power Transmission Project means to them!

## *SAFETY IS A TOP PRIORITY*

**Desmond Munn**, Wabigoon Lake Ojibway Nation



What does the power line mean to me?


Helping to get the Northern Community on a reliable power grid and update the internet. Working for Valard has been a wonderful experience, right from head office to field staff.

Everyone will answer any questions you have and explain the different procedures.

I have worked in the oil field for 17 years and the safety here is above and beyond.

# Monthly Project Newsletter

Provided by Valard



February 2022, Issue #23

English Version

## Valard is engaging with Participating First Nations to:

- \* Work with community and working groups for open lines of communication for COVID-19 updates with regards to travel and Community access directives
- \* Work with communities to identify camp locations and services available to support work camps
- \* Facilitate and coordinate opportunities for employment and procurement of goods and services with communities and working groups
- \* Provide notification of encounters with sensitive wildlife such as caribou sightings to communities near the encounter
- \* Provide notification of field work associated with monitoring caribou permanent survey plots throughout the project area
- \* Provide the Chief and Council with any additional work packages and maps in their Homeland area, includes: Permit to Take Water, Helicopter Pads and any additional camp locations if required
- \* Provided Power Mobile Equipment (PME) training for employees



Project employees during a work presentation



A piece of heavy machinery used on the project

## Valard Indigenous Relations Team:

The Valard Indigenous Relations Team consists of the following members for the Wataynikaneyap Power Transmission Project and can be contacted at: [IndigenousRelations@valard.com](mailto:IndigenousRelations@valard.com):

- \* **Blaine Collett**—Sr. Director Indigenous Relations
- \* **Terrance Bob**—Indigenous and Stakeholders Relations Liaison
- \* **Randal Courchene**—Indigenous and Stakeholders Relations Liaison
- \* **Blaine Paul**—Indigenous and Stakeholders Relations Liaison
- \* **Amber McGrandle**—Indigenous Relations

# Monthly Project Newsletter

Provided by Valard



February 2022, Issue #23

English Version

## Health and Safety

- \* **Valard is following the most up to date medical advice provided by federal and provincial government in its own measures to help limit the spread of Covid-19.**
- \* Ongoing Covid-19 screening program, camp inspections, program audits, response drills and Valard Covid-19 Vaccination program for eligible employees
- \* Hazard analysis and control planning every day
- \* Development, implementation and monitoring of safe work procedures
- \* Project onboarding, orientation and training/development of workers and subcontractors
- \* Emergency preparedness and planning, mock emergency drills completed
- \* Joint Health and Safety Committee Involvement
- \* Promotion of Project's Alcohol & Drug Policy, Maintenance Support Security Program and Employee Assistance Program.
- \* Security Protocols implementation and monitoring
- \* Fall Protection and Rescue Planning for tower climbing Best Practices



## Employment Opportunities

- \* Valard Construction invites members of the Participating First Nations to apply for the following positions.

### Administrative Assistant

Assemblers

Burn Crews

Class A Driver

Community Support Partner

Drafting Technician

Emergency Medical Responder

Environmental Monitor

Excavator Operator

Foundations Labourer

### Fuel Truck Driver

General Foreperson/Construction Supervisor

Heavy Duty Technician

Journeyman Automotive Service Technician

Prep/Ground Work Subforeperson

Primary Care Paramedic

Project Assistant

Project Field QC

Project Safety Admin

Please forward resumes to: [watay-resumes@valard.com](mailto:watay-resumes@valard.com) and [projectjobs@oslp.ca](mailto:projectjobs@oslp.ca)  
For more updates please visit the Valard project website ([www.valard-watay.com](http://www.valard-watay.com)) or:  
Call: 807-345-2395

<https://www.facebook.com/watayproject>

<https://www.facebook.com/OpiikapawiinServicesLP>

<https://www.facebook.com/Wataynikaneyap-Power>

<https://www.oslp.ca/careers>—Please visit OSLP's site for a full list of available positions

**If you have any general inquiries about this newsletter, please contact  
Wataynikaneyap Power at [WatayInquiries@wataypower.ca](mailto:WatayInquiries@wataypower.ca).**