



April 2022, Issue #25

English Version





Valard Construction was selected by Wataynikaneyap Power to provide engineering, procurement and construction (EPC) solutions for the Wataynikaneyap Power Transmission Project in Northwestern Ontario, Canada.

The scope of work on the Project consists of EPC services for more than 1,600 kilometres of transmission and distribution infrastructure ranging in voltage from 25 kV to 230 kV and 22 substations. Valard created this newsletter to provide regular updates on construction activities for the 24 First Nation owner communities.



Three-Month Lookahead – Field Activities
Proposed schedule as of April 15, 2022
Period: April 1, 2022 to June 30, 2022
Note: Subject to change based on field conditions.

Group 1 – Transmission Lines

Activity		Detail
 <p>Worker camp site in Pickle Lake</p>	<p>Camp Operation</p>	<ul style="list-style-type: none"> All camps locations finalized, active camps currently open—Pickle Lake and Cat Lake
 <p>Surveyor checking Foundation</p>	<p>Survey</p>	<ul style="list-style-type: none"> Set survey control points (Starting activity of all survey operations) Flag Right-of-Way (ROW) clearing boundaries Measure existing transmission line heights Staking, as-building (drawings that record what the final product looks like) and support of construction activities Work area Dinorwic to Pickle Lake

Monthly Project Newsletter

Provided by Valard



April 2022, Issue #25

English Version

Group 1 – Transmission Lines

Activity

Detail



Cleared Right of Way between Dinorwic and Pickle Lake

Clearing and Access

- Clearing and Access development
 - * Access matting and trail building
 - * Installing/removing watercourse crossings
 - * Restoration of lands after completed construction activities
- Work area Dinorwic to Pickle Lake



Setting the final Tower

Construction

- Tower foundation/anchor installation complete
- Assembly of steel towers complete
- Erection of assembled towers complete
- Stringing of wire conductor and fibre-optic wire
- Installing grounding rods and wires and testing
- Work area Dinorwic to Pickle Lake

Environment




Lake view North G1

- In advance of and during construction activities, watercourses and environmentally sensitive areas are flagged and monitored; focusing on erosion, sediment control and spill response
- Environmental monitoring of demobilization and access to ensure commitments in environmental assessments are being followed
- First Nation Environmental Monitors have worked with the Project Manager and conducted several site visits
- Environmental incident reporting, spill response and associated cleanup, as needed
- Permanent Wildlife Survey Plot program will be finalized with First Nation community input and implemented with Giiwedini Environmental throughout summer 2022
- Work area Dinorwic to Pickle Lake

Monthly Project Newsletter



Provided by Valard



April 2022, Issue #25

English Version


Group 1 – Substations

Activity		Detail
 <p>Construction status of Substation A (Wabigoon Lake Ojibway Nation)</p>	Substation Survey	<ul style="list-style-type: none">• Substation wiring• Commissioning• Substations Work Area:<ul style="list-style-type: none">* A (Dinorwic)
 <p>Construction status of Substation B (Pickle Lake)</p>	Substation Construction	<ul style="list-style-type: none">• Substation wiring• Commissioning• Substations Work Area:<ul style="list-style-type: none">* B (Pickle Lake)

For more activity details visit the website at www.valard-watay.com, or if you have any general inquiries about this newsletter, please contact Wataynikaneyap Power at WatayInquiries@wataypower.ca.

Monthly Project Newsletter

Provided by Valard



April 2022, Issue #25

English Version

BOOTS ON THE GROUND—Locally hired crew members tell us what working on the Wataynikaneyap Power Transmission Project means to them!

WHAT I LEARN HERE OPENS DOORS FOR MY FUTURE

Brad Meekis, Deer Lake First Nation



I am from Deer Lake. I started with Valard as an Assembler, but was recently promoted to Assembly Foreman.

I've learned and gained many new skills such as operating machinery, reading prints, communication and how to work safely and effectively with others. I've met a lot of new people, making new friends in all fields of construction. It's nice to be around people who encourage and motivate you to learn and try new things.

All the training that comes with the job does open a lot of doors for my future. The hospitality is awesome and the food is great. A lot of good laughs, good times and I'm learning. I'm very grateful to be working on the project and I feel proud of what I've accomplished and of the faith Valard has shown in my work.

Monthly Project Newsletter

Provided by Valard



April 2022, Issue #25

English Version

Valard is engaging with Participating First Nations to:

- * Work with community and working groups for open lines of communication for COVID-19 updates with regards to travel and Community access directives
- * Work with communities to identify services available to support work camps
- * Facilitate and coordinate opportunities for employment and procurement of goods and services with communities and working groups
- * Provide notification of encounters with sensitive wildlife such as caribou sightings to communities near the encounter
- * Provide notification of field work associated with monitoring caribou permanent survey plots throughout the project area
- * Provide the Chief and Council with any additional work packages and maps in their Homeland area, includes: Permit to Take Water, Helicopter Pads and any additional camp locations if required
- * Provided Power Mobile Equipment (PME) training for employees



Project employees during a work presentation



A piece of heavy machinery used on the project


Valard Indigenous Relations Team:

The Valard Indigenous Relations Team consists of the following members for the Wataynikaneyap Power Transmission Project and can be contacted at: IndigenousRelations@valard.com:

- * **Blaine Collett**—Sr. Director Indigenous Relations
- * **Terrance Bob**—Indigenous and Stakeholders Relations Liaison
- * **Randal Courchene**—Indigenous and Stakeholders Relations Liaison
- * **Blaine Paul**—Indigenous and Stakeholders Relations Liaison
- * **Amber McGrandle**—Indigenous Relations

Monthly Project Newsletter

Provided by Valard



April 2022, Issue #25

English Version

Health and Safety

- * **Valard is following the most up to date medical advice provided by federal and provincial government in its own measures to help limit the spread of Covid-19.**
- * Ongoing Covid-19 screening program, camp inspections, program audits, response drills and Valard Covid-19 Vaccination program for eligible employees
- * Hazard analysis and control planning every day
- * Development, implementation and monitoring of safe work procedures
- * Project onboarding, orientation and training/development of workers and subcontractors
- * Emergency preparedness and planning, mock emergency drills completed
- * Joint Health and Safety Committee Involvement
- * Promotion of Project's Alcohol & Drug Policy, Maintenance Support Security Program and Employee Assistance Program.
- * Security Protocols implementation and monitoring
- * Fall Protection and Rescue Planning for tower climbing Best Practices



Employment Opportunities

- * Valard Construction invites members of the Participating First Nations to apply for the following positions.

Administrative Assistant

Assemblers

Burn Crews

Class A Driver

Community Support Partner

Drafting Technician

Emergency Medical Responder

Environmental Monitor

Excavator Operator

Foundations Labourer

Fuel Truck Driver

General Foreperson/Construction Supervisor

Heavy Duty Technician

Journeyman Automotive Service Technician

Prep/Ground Work Subforeperson

Primary Care Paramedic

Project Assistant

Project Field QC

Project Safety Admin

Please forward resumes to: watay-resumes@valard.com and projectjobs@oslp.ca
For more updates please visit the Valard project website (www.valard-watay.com) or:
Call: 807-345-2395

<https://www.facebook.com/watayproject>

<https://www.facebook.com/OpiikapawiinServicesLP>

<https://www.facebook.com/Wataynikaneyap-Power>

<https://www.oslp.ca/careers>—Please visit OSLP's site for a full list of available positions

**If you have any general inquiries about this newsletter, please contact
Wataynikaneyap Power at WatayInquiries@wataypower.ca.**