


Provided by Valard



* Yellow outline indicates work

September 2022, Issue #30

English Version



Surveyor checking Foundation

Valard Construction was selected by Wataynikaneyap Power to provide engineering, procurement and construction (EPC) solutions for the Wataynikaneyap Power Transmission Project in Northwestern Ontario, Canada.

The scope of work on the Project consists of EPC services for more than 1,600 kilometres of transmission and distribution infrastructure ranging in voltage from 25 kV to 230 kV and 22 substations. Valard created this newsletter to provide regular updates on construction activities for the 24 First Nation owner communities.

Three-Month Lookahead – Field Activities
Proposed schedule as of September 15, 2022
Period: September 1, 2022 to November 30, 2022
Note: Subject to change based on field
conditions.

| Pickle Lake | South | South

Group 1 – Transmission Lines				
Activity		Detail		
Worker camp site in Pickle Lake	Camp Operation	All camps locations finalized, active camps' currently open: Pickle Lake		
	Survey	Survey work complete.Restoration efforts underway.Work area: Dinorwic to Pickle Lake		

Provided by Valard



September 2022, Issue #30

English Version

Group 1 - Transmission Lines				
Activity		Detail		
Erected towers along Right of Way between Dinorwic and Pickle Lake	Clearing and Access	 Clearing and Access work for construction completed. Restoration efforts underway. Work area Dinorwic to Pickle Lake 		
Setting the final Tower	Construction	 Tower foundation/anchor installation complete Assembly of steel towers complete Erection of assembled towers complete Restoration efforts underway. Work area Dinorwic to Pickle Lake 		
Lake view North G1	Environment	 Environmental incident reporting, spill response and associated cleanup, as needed Permanent Wildlife Survey Plot program with Giiwedin was postponed for September. Survey will be conducted in October and will continue starting December 22 through March 2023. Work area Dinorwic to Pickle Lake 		

Provided by Valard



September 2022, Issue #30

English Version

Group 1 – Substations Activity		Detail
Construction status of Substation A (Wabigoon Lake Ojibway Nation)	Substation A Construction	 Substation Energized Substations Work Area: * A (Dinorwic)
Construction status of Substation B (Pickle Lake)	Substation B Construction	 Substation Energized Substations Work Area: * B (Pickle Lake)

For more activity details visit the website at www.valard-watay.com, or if you have any general inquiries about this newsletter, please contact Wataynikaneyap Power at WatayInquiries@wataypower.ca.

Provided by Valard



September 2022, Issue #30

English Version

BOOTS ON THE GROUND—Locally hired crew members tell us what working on the Wataynikaneyap Power Transmission Project means to them!

TRUTH AND RECONCILIATION—September 30th, 2022



This year marks the second time the Federal Government has acknowledged and honoured this day. Even though the residential school system is a thing of the past, Indigenous peoples continue to struggle with the effects of this dark time in Canadian history. At Valard, we recognize our responsibility to educate, support, and acknowledge the legacy of residential schools. This is the only path to move forward and thrive as a unified society. This day provides an opportunity for all Canadians to recognize and commemorate the legacy of residential schools.

Valard continues to encourage all its employees, contractors, clients, business partners, and associates to show support for this day by wearing orange on September 30th.

We use the ribbon designed by our Indigenous staff and Elders' guidance to distribute orange shirts to help spread the word and acknowledge the Orange Shirt Day cause and the Every Child Matters movement.

Valard Construction will work on this day but has scheduled stand-downs with our leadership across all the project sites and offices to have moments of silence, share testimonials of residential school survivors and reflect on the meaning of this day.

Our company's foundation lies in building strong partnerships and developing lasting relationships with Indigenous communities, groups, and individuals across the country. Our Indigenous relationships are based on a simple approach of respect, openness, and fairness. Reconciliation can't be achieved without acceptance and acknowledgement of the truth, a willingness to move forward, and facilitating resources to help the healing process. We will continue to support Indigenous causes and work towards strengthening their communities through our work. Valard will always look for ways to reflect our respect for Indigenous peoples, their history, and their culture.

Carey Kostyk President

Provided by Valard



September 2022, Issue #30

English Version

Valard is engaging with Participating First Nations to:

- * Work with community and working groups for open lines of communication for COVID-19 updates with regards to travel and Community access directives
- * Work with communities to identify services available to support work camps
- * Facilitate and coordinate opportunities for employment and procurement of goods and services with communities and working groups
- * Provide notification of encounters with sensitive wildlife such as caribou sightings to communities near the encounter
- Provide notification of field work associated with monitoring caribou permanent survey plots throughout the project area
- Provide the Chief and Council with any additional work packages and maps in their Homeland area,
 Including: Permit to Take Water, Helicopter Pads and any additional camp locations if required
- * Provided Power Mobile Equipment (PME) training for employees



Project employees during a work presentation



A piece of heavy machinery used on the project

Valard Indigenous Relations Team:

The Valard Indigenous Relations Team consists of the following members for the Wataynikaneyap Power Transmission Project and can be contacted at: IndigenousRelations@valard.com:

- * Blaine Collett—Sr. Director Indigenous Relations
- * Terrance Bob—Indigenous and Stakeholders Relations Liaison
- * Randal Courchene—Indigenous and Stakeholders Relations Liaison
- * Blaine Paul—Indigenous and Stakeholders Relations Liaison
- Amber McGrandle—Indigenous Relations

Provided by Valard



September 2022, Issue #30

English Version

Health and Safety

- Valard is following the most up to date medical advice provided by federal and provincial government in its own measures to help limit the spread of Covid-19.
- Ongoing Covid-19 screening program, camp inspections, program audits, response drills and Valard Covid-19 Vaccination program for eligible employees
- Hazard analysis and control planning every day
- * Development, implementation and monitoring of safe work procedures
- Project onboarding, orientation and training/development of workers and subcontractors
- * Emergency preparedness and planning, mock emergency drills completed
- * Joint Health and Safety Committee Involvement
- * Promotion of Project's Alcohol & Drug Policy, Maintenance Support Security Program and Employee Assistance Program.
- * Security Protocols implementation and monitoring
- * Fall Protection and Rescue Planning for tower climbing Best Practices



Employment Opportunities

Please forward resumes to: watay-resumes@valard.com and projectjobs@oslp.ca For more updates please visit the Valard project website (www.valard-watay.com) or:

Call: 807-345-2395

https://www.valard-watay.com/upcoming-project-opportunities

https://www.facebook.com/watayproject

https://www.facebook.com/OpiikapawiinServicesLP

https://www.facebook.com/Wataynikaneyap-Power

https://www.oslp.ca/careers—Please visit OSLP's site for a full list of available positions

If you have any general inquiries about this newsletter, please contact Wataynikaneyap Power at WatayInquiries@wataypower.ca.