

**Provided by Valard** 

ליUסbob אלי Wataynikaneyap Power

**English Version** 

### April 2023, Issue #37



Valard Construction was selected by Wataynikaneyap Power to provide engineering, procurement and construction (EPC) solutions for the Wataynikaneyap Power Transmission Project in Northwestern Ontario, Canada.

The scope of work on the Project consists of EPC services for more than 1,600 kilometres of transmission and distribution infrastructure ranging in voltage from 25 kV to 230 kV and 22 substations. Valard created this newsletter to provide regular updates on construction activities for the 24 First Nation owner communities.


Three-Month Lookahead – Field Activities Proposed schedule as of April 15, 2023 Period: April 1, 2023 to June 30, 2023 Note: Subject to change based on field conditions.

## \* Yellow outline indicates work areas.



Group 1 – Transmission Lines				
Activity		Detail		
Worker camp site in Pickle Lake	Camp Operation	<ul> <li>All camp locations finalized, active camps currently open: Pickle Lake Camp.</li> </ul>		
Surveyor checking Foundation	Survey	<ul> <li>Survey work complete.</li> <li>Restoration efforts underway.</li> <li>Work area: Dinorwic to Pickle Lake</li> </ul>		

## **Provided by Valard**





## **English Version**

Group 1 – Transmission Lines				
Activity		Detail		
Erected towers along Right of Way between Dinorwic and Pickle Lake	Clearing and Access	<ul> <li>Clearing and Access work for construction completed.</li> <li>Restoration efforts underway.</li> <li>Work area Dinorwic to Pickle Lake.</li> </ul>		
Setting the final Tower	Construction	<ul> <li>Tower foundation/anchor installation complete.</li> <li>Assembly of steel towers complete.</li> <li>Erection of assembled towers complete.</li> <li>Restoration efforts underway.</li> </ul>		
Lake view North G1	Environment	<ul> <li>Environmental incident reporting, spill response and associated cleanup, as needed.</li> <li>Work area Dinorwic to Pickle Lake.</li> </ul>		

## **Provided by Valard**



### April 2023, Issue #37

### **English Version**

Group 1 – Substations				
Activity		Detail		
Substation A (Wabigoon Lake Ojibway Nation)	Substation A Construction	<ul> <li>Substation Energized.</li> <li>Substations Work Area:</li> <li>* A (Dinorwic).</li> </ul>		
Substation B (Pickle Lake)	Substation B Construction	<ul> <li>Substation Energized.</li> <li>Substations Work Area:</li> <li>* B (Pickle Lake).</li> </ul>		

For more activity details visit the website at www.valard-watay.com, or if you have any general inquiries about this newsletter, please contact Wataynikaneyap Power at WatayInquiries@wataypower.ca.

## **Provided by Valard**

**English Version** 

### April 2023, Issue #37

### NATIONAL DAY OF MOURNING - APRIL 28, 2023



Crew members and employees on the Wataynikaneyap Power Transmission Project work through challenging terrain and weather conditions through different scopes of construction on the project. Maintaining proper safety protocols and procedures is a top priority and concern to ensure that all employees are safe and following best practices on the project.

April 28th, 2023 was the National Day of Mourning, dedicated to all those who have lost their lives, suffered injury or illness on the job, or a work-related tragedy. It is a day to remember the lives lost or injured, and renew Valard's continued commitment to prevention and safety. Every worker has the right to return home safe and sound at the end of each workday.

## **Provided by Valard**





#### **English Version**

#### Valard is engaging with Participating First Nations to:

- Work with community and working groups for open lines of communication for COVID-19 updates with regards to travel and Community access directives
- Provide notification of encounters with sensitive wildlife such as caribou sightings to communities near the encounter



Project employees during a work presentation



A piece of heavy machinery used on the project

#### Valard Indigenous Relations Team:

The Valard Indigenous Relations Team consists of the following members for the Wataynikaneyap Power Transmission Project and can be contacted at: <u>IndigenousRelations@valard.com</u>:

- \* **Blaine Collett**—Sr. Director Indigenous Relations
- \* Terrance Bob—Indigenous and Stakeholders Relations Liaison
- \* Randal Courchene—Indigenous and Stakeholders Relations Liaison
- \* Amber McGrandle—Indigenous Relations Coordinator

## **Provided by Valard**

### April 2023, Issue #37

### Health and Safety

- Valard is following the most up to date medical advice provided by federal and provincial government in its own measures to help limit the spread of Covid-19.
- \* Continuing to monitor and comply with individual Community Covid-19 protocols, as applicable.
- \* Hazard analysis and control planning every day
- \* Development, implementation and monitoring of safe work procedures
- Project onboarding, orientation and training/development of workers and subcontractors
- \* Emergency preparedness and planning, mock emergency drills completed
- \* Joint Health and Safety Committee Involvement
- Promotion of Project's Alcohol & Drug Policy, Maintenance Support Security Program and Employee Assistance Program.
- \* Security Protocols implementation and monitoring
- \* Fall Protection and Rescue Planning for tower climbing Best Practices

### **Employment Opportunities**

#### Please forward resumes to: watay-resumes@valard.com and projectjobs@oslp.ca For more updates please visit the Valard project website (www.valard-watay.com) or: Call: 807-345-2395

<u>https://www.valard-watay.com/upcoming-project-opportunities</u> <u>https://www.facebook.com/watayproject</u> <u>https://www.facebook.com/OpiikapawiinServicesLP</u> <u>https://www.facebook.com/Wataynikaneyap-Power</u> <u>https://www.oslp.ca/careers</u>—Please visit OSLP's site for a full list of available positions

If you have any general inquiries about this newsletter, please contact Wataynikaneyap Power at WatayInquiries@wataypower.ca.





**English Version**